ANCHOR 720 Olive Way, Suite 1900

QFEA =< Seattle, Washington 98101
et Phone 206.287.9130

Fax 206.287.9131
www.anchorgea.com

January 15, 2019

Ravi Sanga

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 115
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities
performed on the project from December 1 through December 31, 2018 for the Supplemental
Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of
the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING PREVIOUS PERIOD

« Submitted Monthly Progress Report on December 15

« EWG emailed EPA on December 21 to provide additional detail on the proposed approach
to updating the cPAH risk calculations and related final FS revisions. EPA replied on
December 26 accepting EWG’s proposed approach and requesting a conference call.

« Development of Final FS document responding to EPA’s final comments and changes to

Appendix A

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

« Development of Final FS document responding to EPA’s final comments and changes to

Appendix A
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DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS

« Development of Final FS document responding to EPA’s final comments and changes to
Appendix A

« Monthly progress meetings are scheduled for February 5 and March 5

» Submit Monthly Progress Reports on February 15 and March 15

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS

The Port initiated dispute resolution on July 12, 2018 for some of the changes directed by EPA in
the June 28, 2018 letter. The Port and EPA are working towards a negotiated resolution to
resolve the dispute. EPA and the Port have agreed on a final version of Appendix A, and
changes will be made to the FS for consistency with Appendix A. As documented in EPA’s
December 26 email, EPA is requiring a conference call between EWG and EPA prior to
submitting the FS. The FS will be resubmitted to EPA following this conference call once EPA

has returned from furlough.

If you have any questions regarding this progress report, please do not hesitate to contact me at

(206) 287-9130 (office) or twang@anchorgea.com.

Sincerely,

Tom Wang
Principal

Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jetf Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
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